

Rebekah East

From: Ernie Pages
Sent: Wednesday, April 28, 2021 3:36 PM
To: Rebekah East
Cc: Will Mabe
Subject: RFQ- timeline update.

Importance: High

To all parties,

This past Friday, April 23, 2021 was the deadline for all the RFQ submissions for a CMAR group of our Kernersville Recreation and Events Center project. Thank you all who submitted proposals. My original intent was to score the submissions, select a group, negotiate and have a proposal ready for board approval by our May 4th Board of Aldermen meeting. This timeline has proven to be too aggressive meet as we are still reviewing the submissions. Therefore I need to update the timeline to reflect a more achievable timeframe. I want to insure everyone that the deadline has passed and there will be no submissions will be accepted. Below is the updated schedule

SCHEDULE

The following is a Preliminary Schedule (subject to change):

RFQ Advertisement Issued	Friday, April 9, 2021
Receipt of RFQ Questions	Friday, April 16, 2021 by 4:00 PM EST
Receive RFQ Packages	Friday, April 23, 2021 by 4:00 PM EST
Interviews with CM Firms	Will not be needed
Proposal scoring	Tuesday, May 11, 2021
Town Board Awards Contract	Tuesday, June 1, 2021
Notice to Proceed	TBD
Project Completion	TBD

Thank you,

Ernie Pages, CPRP
Parks & Recreation Director
Town of Kernersville
Office: (336)992-0804
Fax: (336)992-0070
epages@toknc.com

